
Funding Amount: 868,200$         Current Balance: 419,117$         

Quarter Ending
 Dollars Spent by 

Quarter

September 30, 2011 199,354$              

June 30, 2011 -$                      

March 31, 2011 124,499$              

December 31, 2010 -$                      

September 30, 2010 -$                      

June 30, 2010 38,230$                

March 31, 2010 37,000$                
December 31, 2009 -$                      

September 30, 2009 -$                      

Quarter Ending
 Dollars Spent by 

Quarter
September 30, 2010 -$                      

June 30, 2010 50,000$                
Jan - Mar 2010 -$                      
Oct - Dec 2009 -$                      
Jul - Sep 2009 -$                      

Initial work on Climate Action Plan

Energy Efficiency and Conservation Block Grant - Quarterly Update

City Facility Project Update

City Hall HVAC upgrade

HVAC installation started, Ball Field Lighting Design in 
process

HVAC Design completed, Ball Field Lighting Design in 
process

Draw funds for Climate Action Plan Project
Project to begin July 1, 2010
Project to begin July 1, 2010
Funding Award Announcement July 2009

HVAC upgrades at Central and Eastside libraries, Park 
and Recreation Administration building, and Franklin 
Center

95% of HVAC plans completed, Ball Field Lighting 
Design in Process
90% of HVAC plans completed, Ball Field Lighting 
Design
Initial Planning
Funding Award Announcement July 2009

Climate Action Project Update


